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Identify 
24.9% of projects have 
been identified in the 
City’s Greenprint or 
trail database for future 
development.  
33.00 miles

Study
10.5% of projects have 
been or are currently 
being studied to 
determine a feasibility 
alignment.  
13.91 miles

Plan
23.9% of projects have 
been or are currently 
being master planned 
for future development. 
31.73 miles

Design
9.5% of projects have 
been or are currently 
being designed, 
resulting in 
construction 
documents. 
12.61 miles

Construct
2.6% of projects are 
under construction. 
3.42 miles

Built/Open
28.6% of projects are 
constructed and open to 
the public.  
37.95 miles 

Note: This figure in-
cludes paved and un-
paved trails, as well as 
those under temporary 
rehabilitation.. 
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Trail Program Overview
In September 2000, the City Council adopted the Greenprint. 
The document was developed in partnership with residents and 
community groups.  The Greenprint serves as a 20-year strate-
gic plan for development of parks, community facilities and 
trails.  A 100-mile trail system was identified as a goal. 
This Annual Trail Report provides an update on development 
of the trail system.  Twenty-nine individual trails will make up 
the system; significant progress was made in developing these 
trails during the fiscal year.   

Program Updates
Bikeways Map
The “Bikeways Map” shows all existing paved and unpaved 
trails within the City of San José as well as some neighboring 
jurisdictions.  The map serves as the single source for on-street  
bikeways and off-street bike paths (trails).  PRNS collaborated 
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with the City’s Department of Transportation in developing the 
map.  

The map is posted on the trail program web site and on the last 
page of this report.  Copies can also be obtained by contacting 
the Department of Transportation or PRNS.  web site: 
www.sjparks.org, click on “Trails”.  

Collaborative Action Plan (CAP)
For projects along waterways, PRNS partners with the Santa 
Clara Valley Water District (SCVWD) to develop trail projects 
more rapidly. 

Agreements permitting the use of SCVWD maintenance roads 
as interim public trails have been executed for: 

• Lower Guadalupe River Trail (Gold Street to Highway 880) 
• Coyote Creek - River Oaks Trail (Highway 237 to Montague 

Expressway) 
• Guadalupe Creek (Almaden Expressway to Singletree Ave-

nue) 

Installation of signage, fencing, and call boxes along the Gua-
dalupe River and Guadalupe Creek is anticipated early in the 
new fiscal year (Summer 2007).  Announcement of the trail 
openings will be posted on the trail program web page. 

Grant Funding
In attempts to secure grant funding, staff utilizes a prioritiza-
tion process that ranks projects against seven measures to cre-
ate a ‘short list’ of projects that are aligned with likely grant 
opportunities.  

Over the past year, staff prepared eight grants for planning, 
design and construction of trails.  

Additional grant funds were secured for the following projects: 

1. Bay Trail, Reach 9B Pedestrian Bridge - ($95,000). Grant 
awarded by the Association of Bay Area Governments 
(ABAG).

2. Guadalupe River Reach E, Airport Parkway Under-
Crossing - ($850,000). Grant authorized by the State of 
California.

3. Los Gatos Creek Reach 4, Lonus Street to Auzerais Ave-
nue ($1,200,000). Grant declined by State of California. 

4. Milestone Project (Trail signage and markers), system 
wide deployment ($451,000). Grant authorized by the 
State of California. 

5. Penitencia Creek Reach 2, Noble Avenue to Dorel Drive 
($85,000). Grant declined by Bay Area Ridge Trail Coun-
cil (BARTC).

6. Guadalupe River Trail, Reach A to E - ($6,400,000). 
SAFETEA-LU Transportation Bill. 

7. Coyote Creek Trail, Montague Expressway to Story Road 
($4,000,000). SAFETEA-LU Transportation Bill. 

8. Bay Trail Reach 9, Gold Street to San Tomas Aquino 
Creek Trail ($800,000). SAFETEA-LU Transportation 
Bill.

In addition to grant funds, the project is funded by the City’s 
Park Bond and other City funds. The program’s budget was 
over $14,000,000 during the 2005-06 fiscal year.  That budget 
is anticipated to grow by an additional $21,000,000 over the 
next three years through committed regional, State and Federal 
sources. 

Trail Program Web Page 
The program’s web page was significantly updated this past 
fiscal year with a more user-focused presentation of the sys-
tem’s trails. 

Each trail system has its own page, with distances, surface, and 
location information.  Photographs of each open trail system 
are provided to give the visitor a preview of the trail.  Detailed 
trail maps are being developed for each system and should be 
posted by the Fall 2006. 

Visitors to the site are encouraged to complete a survey to help 
the City improve the de-
sign of new trails.  

www.sjparks.org > Trails

Project Updates
Albertson Parkway - 
Cresta Vista Drive to 
Curie Drive (0.7 miles) 

Funding was secured for 
the preparation of landscape and trail improvement plans for 
this existing trail system in south San José.  The City is prepar-
ing a number of conceptual drawings for presentation at a fu-
ture community meeting.  Outreach to the surrounding neigh-
borhood is anticipated to occur in the Fall of 2006 to define 

how the linear space can be 
enhanced visually and 
provide open space.  

Bay Trail Reach 7A - Al-
viso Marina to Alviso 
Slough (0.5 miles) 

The City and SCVWD 
seek to develop a Joint-
Trails Agreement to for-
mally permit public access 
on an existing levee main-

tenance road that follows the Alviso Slough out towards the 
Bay.  

Work orders for signage and fencing modifications, and a draft 
agreement have been forwarded to the SCVWD for review and 
permitting. 

The interim trail improvements are expected to be installed 
during the summer of 2006.  
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Bay Trail Reach 9B - Alviso Slough, near Gold St (400 ft)

Phase I of a Feasibility Study was completed this year for a 
pedestrian bridge necessary for continuity of the Bay Trail in 
the South Bay.  Access to the area is currently not available 
due to an active railway and the Alviso Slough.  The feasibility 
study defined the structure’s appearance, structural system and 
estimated cost.  

The bridge would permit development of a future trail connec-
tion to the Sunnyvale Baylands and Bay Trail and improve ac-
cess to the County of Santa Clara Marina and levee trails. 

Phase II of the study is funded through an ABAG grant and 
will augment the first study by providing detailed geotechnical 
and topographical data necessary for future design work.  
Work on Phase II will occur during fiscal year 06/07. 

Coyote Creek (COY03 - 05)
Highway 237 to Montague Exp. (2.1 miles)

The project was completed 
during the fiscal year.  Ac-
cess ramps and paved under-
crossings at Tasman Drive 
and Montague Expressway 
permit usage of the existing 
gravel maintenance road 
along the creek. A short 
paved connection to the 
Highway 237 Bikeway, and 

an art installation mid-way between Montague Expressway 
and Tasman Drive further enhance the trail’s connectivity and 
visual character. 

Coyote Creek (COY05 - 
10)
Montague Exp. to Story 
Road (6.0 miles)
Development of a master 
plan was delayed through-
out the year due to funding 
restrictions associated with 
a State grant.  Staff has 

coordinated with the City’s Redevelopment Agency to secure 
funds to resume the master 
planning process in Sum-
mer 2006.   The plan will 
build upon the feasibility 
study completed in June 
2004 for the segment from 
Highway 101 to Story 
Road. The trail alignment 
is expected to require at 
least one pedestrian bridge 
and six under-crossings 
beneath arterial roadways 

and highways.

Coyote Creek (COY10A) Martha Street Bridge

A Study was completed that found a pedestrian bridge connec-
tion from Martha Street to the Story Road Landfill (future park 
site) to be infeasible.  

Coyote Creek (COY11) Story Road to Phelan Avenue (2.1 
miles)

Trail design work is at the 
35% stage which describes a 
general project alignment. 
The future  trail will follow 
the east bank of the creek and 
offer access to picnic areas 
and parking that serve Kelley 
Park and Happy Hollow Zoo.  

Funding for construction of 
the project has yet to be identified.  

Coyote Creek (COY12 - 13) Phelan Avenue to Los Lagos 
Golf Course (2.8 miles)
An agreement for consultant services has been approved by the 
City Council and staff anticipates the start of design work by 
August 2006. The project will provide a linkage to the segment 
along Kelley Park and connect to the existing trail near Los 
Lagos Golf Course/Capital Expressway.  

Funding for construction is from the City’s Park Bond.  

Guadalupe Creek (GUC01) Almaden Exp. to Singletree 
Avenue (2.5 miles)
A Joint-Trail Agreement 
has been executed with 
the SCVWD for the 
installation of signage 
and fencing. These im-
provements will allow 
for an interim trail as 
defined by the master 
plan completed in June 
2004.  
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The majority of signage for the project has been manufactured.  
Staff is coordinating with the City’s General Services Depart-
ment to schedule a contractor for installation of the improve-
ments.  Work is likely to be completed by Summer 2006.  

Guadalupe River (GUA01 - 06)
Gold Street/Alviso to Hwy 880 (6.0 miles)

The project’s master plan com-
pleted in June 2005, defines an 
interim trail as well as a final 
trail alignment. A Joint-Trail 
Agreement was executed with 
the SCVWD and work orders 
for signage, call boxes and 
fencing modifications have 
been submitted to the District 
for permitting.  The interim 
trail will be divided (Gold 
Street to Trimble Road and 
Skyport Drive to Highway 

880) as under-crossings are required at Highway 101 
and Airport Parkway. 

Guadalupe River (GUA06A) Airport Parkway Under-
Crossing (800 feet) 
The discontinuous Guadalupe River interim trail is due 
to a lack of under-crossings at Highway 101 and Air-
port Parkway.  Funding from the State and through the 
SAFETEA-LU earmark have been allocated for con-
struction of the Airport Parkway project in June 2007.  
An agreement with the SCVWD is being negotiated to 
share resources and have the District manage the con-
struction as it builds the Highway 101 under-crossing 
during the same period.  

Guadalupe River Park (GUA06 - 15) Hwy 880 to Hwy 280 
(2.8 miles)

The Guadalupe River Park 
formally opened on September 
10, 2005.  A 2.8 mile trail 
through Downtown San José 
links several parks, festival 
sites, and the Arena, as well as 
the River Park & Gardens lo-
cated between Coleman Ave-
nue and Highway 880.  The 
Redevelopment Agency is the 
lead agency in development of 
the park and is coordinating 
with appropriate agencies and 

organizations to resolve access issues near the railway 
crossing between Julian Street and Coleman Avenue.  

Guadalupe River (GUA16) Hwy 280/Woz Way to Virginia 
Street (2.6 miles)

Design work is underway on the trail 
that will extend the existing Guada-
lupe River Park to Virginia Street.  

Recent funding secured by the 
SCVWD permits flood control im-
provements in the area to proceed 
sooner than expected.  

Discussions are underway to deter-
mine how to best share resources in 
order for the trail to be developed 
along with the waterway improve-

ments.  Scheduling of the project will be impacted by this 
additional work but the design is anticipated to commence in 
July 2006.  

Guadalupe River (GUA27A)
Blossom River Drive Trail Head (50 ft)
Survey work has been completed to define the easement re-
quired for a trail access point at the Blossom River Drive cul-
de-sac to the Guadalupe River Trail. Easement agreement ne-
gotiations were stalled during most of the year as the property 
changed hands.  Negotiations regarding the easement are ex-
pected to continue through the summer of 2006 so no sched-
ule can be provided at this time for construction to com-
mence.   

Highway 87 Bikeway (H87 01) Willow Street to Unified 
Drive (2.0 miles)

Caltrans developed the 
bikeway as part of the 
Highway 87 project. The 
bikeway is closed until Sep-
tember 2006 as the facility 
is being reconstructed as 
part of the highway widen-
ing project. The VTA has 
designed streetlight im-
provements from Willow 

Street to the Tamien Light Rail Station.   

When the bikeway reopens, the City intends to assume main-
tenance responsibility from Caltrans.  

Los Gatos Creek (LGC01 - 02)
Auzerais Avenue to Guadalupe River Park (0.5 miles)
As part of the development of the project’s master plan, it has 
been determined that an Environmental Impact Report (EIR) 
is required.  The project’s possible alignment may require an 
under-crossing near West San Carlos Street and West Santa 
Clara Street.   

Preparation of the EIR is anticipated to require 18 months and 
will include an opportunity for public comment. 
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Los Gatos Creek (LGC03) Lincoln Avenue to Auzerais Ave-
nue (0.7 miles)
A construction contract was awarded in April 2006.  The pro-
ject will include rehabilitation of an existing segment of trail, 
and installation of a new paved trail, an under-crossing at 
Highway 280 and a stone gateway at Auzerais Avenue to in-
crease the trail’s visibility.  

Work in riparian areas is typically limited by permit between 
June 1 to October 15.  The scope of the project is anticipated to 
require two construction seasons.  The project is expected to be 
substantially completed by October 2007.

Penitencia Creek, Reach 1 (PEN12)
Alum Rock Park to Noble Drive (0.7 miles)

The master plan which is underway, 
defines a trail that generally follows 
Penitencia Creek Road.  The proximity 
of the creek to the road and steep hill-
sides limit the trail alignment possi-
bilities.  From Alum Rock to Dorel 
Drive, a 4’ wide pathway will provide 
pedestrian access (no pedestrian access 
is currently defined), and from Dorel 
Drive to Noble Drive, a 6’ wide path-
way will offer views of the creek.  

Completion of the master plan is scheduled for late 2006. 

Penitencia Creek, Reach 2 (PEN10 - 11)
Noble Avenue to Piedmont Avenue (0.5 miles)
Installation of two pedestrian bridges, gravel trails, and tree 
planting was completed.  Access to one of the bridges from 
Piedmont Road remains closed at this time as a ramping struc-
ture remains to be constructed.  Discrepancies in the site eleva-
tions between construction documents and site conditions led 
to the need for additional work.  Design and construction is 
being ‘”fast-tracked” in order to make use of existing permits 
and to have the project completed by October 2006.

Saratoga/San Tomas Aquino Crk (SAR06) Bollinger Road 
to English Drive (1.0 mile)

The trail was completed and an 
opening ceremony was conducted 
in December 2005.

The project includes a pedestrian 
bridge, paved and unpaved trails, 
seating areas, mitigation and 
landscape plantings.  

Signage at the trail entry points 
defines a walking route along the 
trail and through the neighbor-
hood.  

Silver Creek - Dobern Bridge (SCL12A) Dobern Avenue to 
Bambi Lane (395 ft)
The Dobern Bridge was installed in March 2006 and provides 
access to Capitol Park and the surrounding neighborhood.  
Design work for landscaping is completed and construction of 
the paved trail, installation of irrigation and planting of shrubs 
and small trees should be completed by August 2006.  

Lower Silver Creek (LSC01 - 17)
Thompson Creek to Coyote Creek (6 miles)
Funding for the master plan was secured from both City and 
local grant sources.  

A Technical Advisory Committee has been formed and initia-
tion of planning process is expected to commence in the 
summer of 2006.  

The trail system is anticipated to generally follow the creek 
wherever possible and link a number of neighborhood parks.  

Thompson/Lower Silver Creek Trail (THO 01 - 04) Tully 
Road to Aborn Road (2.0 miles)
The completed master plan defined an interim trail alignment 
from Tully Road to Aborn Road. 

Work orders have been prepared for the signage, fencing and 
minor paving improvements.  The SCVWD is reviewing the 
documentation and is expected to issue permits shortly.  

A joint trail agreement has been drafted and is under review 
by both the City and SCVWD. 

Installation of the improvements is expected to be completed 
during the summer of 2006. 

Willow Glen Spur (WG01 - 14)
Los Gatos Creek to Coyote Creek (2.9 miles)

Staff continues to work with 
the property owner to define 
the terms of purchase.  

The State of California (De-
partment of Toxic Substance 
Control) is coordinating 
with the property owner to 
evaluate the condition of the 
soil and determine what 

remediation if any will be required.  

Partners 
Development of trails within San José can only occur through 
partnerships with agencies, community groups and hardworking 
individuals.  

• Santa Clara Valley Water District - Board of Directors (Fund-
ing, project support) 

• Santa Clara Valley Water District - Staff (Project delivery)
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• City of San Jose (CSJ) City Council - (Funding, project sup-
port)

• CSJ Department of Public Works (Project delivery) 

• CSJ Department of Transportation (Funding, project delivery, 
on-street bikeway integration) 

• CSJ City Attorney’s Office (Agreement development) 

• CSJ Redevelopment Agency (Project delivery, funding) 

• CSJ Department of General Services (Maintenance)

• Santa Clara County Open Space Authority (Funding) 

• San Francisco Bay Ridge Trail/Coastal Conservancy (Fund-
ing) 

• San Francisco Bay Trail/ABAG (Funding) 

• State of California (Funding) 

• Federal Government (Funding) 

• Santa Clara Valley Transportation Authority (funding)

• County of Santa Clara (Funding, project delivery) 

• Adopt-A-Trail Volunteers (Maintenance) 

• PRNS Park Managers (Design, maintenance) 

• Many residents, bike groups and trail advocates that encour-
age and support expansion of the trail system.  

Contact Information  
City of San Jose 
Department of Parks, Recreation & Neighborhood Services 
Yves Zsutty, Trail Program Manager
(408) 793-5561
email: yves.zsutty@sanjoseca.gov
www.sjparks.org

Web Page
www.sjparks.org/trails

Maps!

Maps are now available on the web site in a printable 
format.  Find maps on the following subjects: 

• Trails currently open to the public 
• The entire future trail network (all stages of develop-

ment shown) 
• Individual trail maps showing points of entry, pave-

ment conditions, nearby retail and other useful informa-
tion.  
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